DRAFT — Work in Progress

Deployment IPT — Drop Tracking as of July 3, 2001

Release, Patch or Date for Date for Target Primary Major Operational Impact Configuration Comments
COTS Turnover Install Date for DAACs Additional If Not Installed Change Request
to Test Instructions PSR Concerned Functions Number
Walk- (Release
through to
DAACS)
Tripwire Version 1.3 for 08/17/00 08/24/00 ALL COTS Provides increased integrity | CCR No. 00-0857. Aids in the detection of unauthorized
IRIX 6.5 08/22/00 Maintenance assurance and additional modifications of files resident on SGI
Upgrade for functionality required by Systems. Completed PSR.
IRIX 6.5 ECS.
Purify 4.5 for IRIX 6.5 0727/00 08/03/00 ALL COTS Helps in identifying CCR No. 00-0779. This tool helps in developing and
08/22/00 Maintenance software bugs in the code on debugging software by identifying
08/24/00 08/29/00 Upgrade for SGI IRIX 6.5.X platforms. memory related bugs in the code.
09/14/00 IRIX 6.5 Completed PSR.
09/12/00 09/12/00
IRIX 6.5.9 for SPG Host 11/28/00 11/30/00 ALL Support for PGE performance CCR No. 00-1149. Completed PSR.
12/12/00 12/14/00 Origin improvement can not be
3000s/400 Mhz | achieved without IRIX 6.5.9
CPUs upgrade.
DBVision 3.1.8 03/08/01 03/13/01 ALL HP Migration to CCR No. 01-0214. Remove HP Hosts from baseline /
Solaris minimize maintenance costs & support
cost for 3rd OS. Completed PSR.
SGI Java 2 Software 03/14/01 03/14/01 ALL Required to The OSS subsystem’s Bulk CCR No. 01-0223. JRE installation on acg (SGI) hosts
Development Kit (SDK) v support JAXP Metadata Generation Tool required prior to BMGT installation.
1.2.2 and Jconnect will not be able to run. Completed PSR.
and BMGT
custom code.
Java API for XML (JAXP) 03/14/01 03/14/01 ALL Required to The OSS subsystem’s Bulk CCR No. 01-0223. JAXP installation on acg (SGI) hosts
1.0.1 support Java Metadata Generation Tool required prior to BMGT installation.
applications that | will not be able to run. Completed PSR.
utilize XML
JConnect Java Database 03/14/01 03/14/01 ALL Required to The OSS subsystem’s Bulk CCR No. 01-0223. jConnect installation on acg (SGI) hosts
Connectivity (JDBC) driver support Java Metadata Generation Tool required prior to BMGT installation.
5.2 applications that | will not be able to Completed PSR.
utilize XML communicate with Science
Data Server’s Sybase SQL
Server.
EDC PDS (Product 03/15/01 03/19/01 ALL Required to There will be no DVD and CCR No. 01-0235. PDS is a development project managed
Distribution System) support Aqua CD distribute capability for for NASA ESDIS by USGS EDAAC.
Launch’s the Aqua Launch. Completed PSR.
capability to
distribute data
on DVD and
CD.
P. Johnson/C. Jones 1 July 3, 2001
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to Test Instructions PSR Concerned Functions Number
Walk- (Release
through to
DAACS)
DCE Cell Manager 1.6.2 03/15/01 03/20/01 ALL HP Migration to | Results in ECS being in CCR No. 01-0243. Provide functionality available with
03/22/01 Solaris noncompliance with its CDS Browser (HP only SW) that will no
03/20/01 03/27/01 baseline. All HP longer be available after HPs are
workstation will removed. Completed PSR.
immediately be removed
from the ECS environment
during the COTS HP
software migration plan for
the ECS project.
Engineering Executable 03/21/01 GSFC Capability ID Preliminary version of the CCR No. 01-0252. Provides preliminary BMGT
(5B.07_BMGT.01) 10028IN Bulk Metadata and Browse functionality to GSFC for testing. This
PKG_TEST_5B6A_sun5.5 Export Capability to GSFC software is NOT to be placed into OPS
TEST_5B6A_irix65 for testing. mode. THIS IS NOT A TEST
TEST_5B6A_sun5.5 EXECUTABLE, but is being provided
as software to be tested. This is
providing a early look at ECS
software capability 10028IN.
5B.07 Test Executable 03/22/01 LaRC Problems with Public CCR No. 01-0253. MISR Level 3 ESDTs for LaRC. Note
(5B.07_ESDT.26) Release, or delays in that these ESDTSs are not final These are
TARFile66_TEST_5B6A s INGEST of data. an "Engineering Release- Draft!!!m
un5.5
Engineering Executable 03/28/01 GSFC Preliminary PREPQC PGE CCR No. 01-0272. Provides preliminary PREPQC PGE
(5B.07_PREPQC.01) functionality to GSFC for functionality to GSFC for testing. This
PREPQC-030801 testing. software is NOT to be placed into OPS
mode.
5B.07 Test Executable 03/29/01 GSFC Problems with Public CCR No. 01-0279. MODIS Level 3 ESDTs for GSFC with
(5B.07_ESDT.27) Release, or delays in valids changes.
TARFILE#67_TEST_5B6A INGEST of data.
_sun5.5
TARFILE#68_TEST_5B6A
_sun5.5
5B.07 Test Executable 04/02/01 NSIDC Problems with Public CCR No. 01-0283. GLAS Level 0 and Ancillary ESDTSs for
(5B.07_ESDT.28) Release, or delays in NSIDC.
TARFILE#69_TEST_5B6A INGEST of data.
_sun5.5
5B.07 Test Executable 04/02/01 EDC JDT will not be tested at the | CCR No. 01-0284. It is expected that EDC will conduct this
(5B.07_JDT.06) EDC DAAC. testing and provide feedback to the
TEST_6A04_sun5.5 development organization concerning
highres.tar.gz the findings. The development
lowres.tar.gz organization will provide support to
medres.tar.gz EDC as necessary for the testing and
ultrares.tar.gz feedback.
P. Johnson/C. Jones 2 July 3, 2001
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through to
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Sybase ASE 11.9.3 4/10/01 4/12/01 ALL Upgrade on acg | Sybase no longer supports CCR No. 01-0302. Sybase Adaptive Server Enterprise is a
machines. ASE 11.5.1 as of December multi-user relational database
Support for row- | 31, 2000. The delivery of management system (RDBMS). Prior
level locking 6A will not work properly to upgrading Sybase to 11.9.3 you
will provide without this installation. must have 5B.07 installed in the OPS
improved mode, along with Test Executable
performance. 5B.07_acg.01 installed.
Completed PSR.
5B.07 Test Executable 04/11/01 ALL Delays in getting fixes to the | CCR No. 01-0319. Provides INGEST database patches to
(5B.07_INGEST.02) field. DAACs must support New GLAS level 0 ESDTs, New
TEST_5B6A_irix65 continue to work around the GLAS ancillary ESDT, and AMSR-1A.
problems until the next This TE is to be loaded on top of
software release. installations of 5B.07 with TEs
SYS.01A.
5B.07 Test Executable 04/11/01 ALL Delays in getting fixes to the | CCR No. 01-0320. Provide new version of DMS to correct
(5B.07_DMS.03) field. DAACs must sevl and sev2 NCRs: 30373, 30273,
TEST_5B6A_sun5.5 continue to work around the 30388 and others. This TE is to be
problems until the next loaded on top of installations of 5B.07.
software release. This TE
obsoletes 5B.07_DMS.01 and
5B.07_DMS.02.
5B.07 Test Executable 04/13/01 LaRC Delays in testing ESDTSs at CCR No. 01-0328. MISR ESDT attribute changes for
(5B.07_ESDT.29) the DAACs or possible LaRC.
TARFILE#70_TEST_5B6A delays in INGEST of data.
_sun5.5
5B.07 Test Executable 04/13/01 ALL Delays in testing ESDTSs at CCR No. 01-0327. Creation of new version 3 MODAPS
(5B.07_ESDT.30) the DAACs or possible descriptors. Valids changes. For
TARFILE#71_TEST_5B6A delays in INGEST of data. EDC, NSIDC & GSFC DAACsS.
_sun5.5
TARFILE#72_TEST_5B6A
_sun5.5
TARFILE#73_TEST_5B6A
_sun5.5
TARFILE#74_TEST_5B6A
_sun5.5
5B.07 Test Executable 04/13/01 LaRC Delays in testing ESDTSs at CCR No. 01-0329. Creation of two new version 2 MOPITT
(5B.07_ESDT.31) the DAACs or possible descriptors. For LaRC. INGEST DB
TARFILE#75_TEST_5B6A delays in INGEST of data. PATCHES included for MOPITT.
_sun5.5
TARFILE#76_TEST_5B6A
_irix65
P. Johnson/C. Jones 3 July 3, 2001
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5B.07 Test Executable 04/13/01 EDC JDT will not be tested at the | CCR No. 01-0330. Corrects JDT.06 Scheduled March

(5B.07_JDT.06A) EDC DAAC. delivery to EDC DAAC.

TEST 6A04 _sun5.5

5B.07 Test Executable 04/17/01 ALL Delays in getting fixes to the | CCR No. 01-0307. Needed prior to TRANSISTION to

(5B.07_REGISTRY.01) field. DAACs must allow deletion of registry trees.

TEST_5B6A_irix65 continue to work around the

TEST_5B6A_sun5.5 problems until the next

software release.

5B.07 Test Executable 04/17/01 ALL Delays upgrade / install of CCR No. 01-0331. Provides required DB patches prior to

(5B.07_acg.01) Sybase 11.9.3 Sybase 11.9.3 Upgrade.

TEST 5B6A irix65

5B.07 Test Executable 04/23/01 EDC, NSIDC Delays in testing ESDTSs at CCR No. 01-0339. TAR File #77 contains the Landsat-7

(5B.07_ESDT.32) the DAAC:s or possible changes for EDC. TAR File #78

TARFILE#77_TEST_5B6A delays in INGEST of data. contains the AMSR and GBAD changes

_sun5.5 for NSIDC.

TARFILE#78_TEST_5B6A

_irix65

5B.07 Test Executable 04/30/01 ALL Delays in testing ESDTs at CCR No. 01-0364. UPDATE INGEST DATABASE

(5B.07_INGEST.03) the DAAC:s or possible PATCHES up to and including those

TEST_5B6A_irix65 delays in INGEST of data. required for MODIS version 3. To ALL
sites. NOTE: This INGEST DB
CHANGE IS IN CONJUNCTION
WITH THE DELIVERY OF THE
MODIS Level 3ESDTsin TE
5B.07_ESDT.34

5B.07 Test Executable 04/30/01 GSFC Delays in testing ESDTSs at CCR No. 01-0365. TAR File #79 contains the PREPQC

(5B.07_ESDT.33) the DAACs or possible ESDTSs for GSFC.

TARFILE#79_TEST_5B6A delays in INGEST of data.

_sun5.5

5B.07 Test Executable 04/30/01 EDC, GSFC, Delays in testing ESDTSs at CCR No. 01-0366. MODIS Version 3 ESDTs for GSFC,

(5B.07_ESDT.34) NSIDC the DAACs or possible EDC, and NSIDC. 71Total Level 3s are

TARFILE#80_TEST_5B6A delays in INGEST of data. being provided. TAR File #80 contains

_sun5.5 the changes for GSFC. TAR File #81 is

TARFILE#81_TEST_5B6A for EDC and TAR FILE #82 is for

_sun5.5 NSIDC. NOTE: These ESDTs

TARFILE#82_TEST_5B6A require INGEST DB Patch #71

_sun5.5 which is provided in TE
5B.07_INGEST.03 (04/27/01).

P. Johnson/C. Jones 4 July 3, 2001
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5B.07 Test Executable 05/01/01 ALL Delays in getting fixes to the | CCR No. 01-0370. Replaces PDPS.02. Provides fixes for

(5B.07_PDPS.03) field. DAACs must PDPS including 30572( JobMgmt not

TEST_5B6A_irix65 continue to work around the included with PDPS.02) 29995 and

TEST_5B6A_sunb. problems until the next 29681. For all DAACsS, this obsoletes

software release. 5B.07_DPS.01 and 5B.07_PDPS.01 and

_PDPS.02. The PDPS.02 Test
Executable that was dated 4/19/01 was
found to have a rgypatch file missing
and some DPREP files missed named.
OBSOLETE.

5B.07 Test Executable 05/02/01 ALL Delays in getting fixes to the | CCR No. 01-0372. Fix for NCR 30276 Being provided for

(5B.07_MSS.02) field. DAACs must GSFC&EDC. [PDS.04 failures]

PKG_TEST_5B06_sun5.5 continue to work around the Provided from the 5B.06 baseline. Fix

TEST_5B06_sun5.5 problems until the next for NCR 30499 DMS - provided from

software release. the 5B.07 baseline.

P. Johnson/C. Jones

5 July 3, 2001
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COTS Turnover Install Date for DAACs Additional If Not Installed Change Request
to Test Instructions PSR Concerned Functions Number
Walk- (Release
through to
DAAC:S)
Data Archive Migration 05/04/01 05/04/01 ALL Data Archive Data Migration will not take | CCR No. 01-0341. Supports STMGT Archive Migration.
5B.07 Test Executable 05/08/01 Migration. place and the older D3 data Completed PSR.
(5B.07_STMGTARCHIVE. would not be available for
01) distribution.
5B.07_03MAY_STMGTAR
CHIVE.O1_TEST_5B6A _iri
X65
6 July 3, 2001

P. Johnson/C. Jones
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to Test Instructions PSR Concerned Functions Number
Walk- (Release
through to
DAACS)
DROP 6A.04 04/18/01 04/30/01 05/02/01 ALL L7 MOC CCR No. 01-0399. Prior to (5BP), users could only request
05/09/01 05/07/01 05/09/01 Engineering a new user account with either the
05/16/01 Ingest ICESAT Version 0 or the ECS System separately,
SBSRV FtpPull via different user interfaces. In 5BP, the
Acquires EDG will integrate the request for an
VOGW Access ECS account with its VO account
to creation. The VO EDG Client will
Non-Science replace the current User Registration
Collections Tool for requesting and updating ECS
DDIST user accounts. Under this seamless
Data/Staging scenario, each registered user will have a
Logging unique user ID and a unique password,
Attached which will allow him/ her access to both
DPRs/JIDT VO and ECS systems from their Home
ODForms DAAC as well as from any other DAAC.
4000 DPRs Since the combination of a user ID and
Reprocessing password form a unique authenticator
VO Gateway for each user, they will be kept
Enhancements synchronized in both ECS and VO
Parallel AMASS systems.
/0
Logical Archive
Request The following are a minimum of
Manager 5B.07 Test Executable Required
SDSRV . .
Performance -- to be installed prior to 6A.04
Batch Insert / installation:
Update, Malloc . 5B.07_SYS.01A
Reduction, . 5B.07_ACG.01
Dirty Reads, . 5B.07_REGISTRY.01
Autoinspect
Granule Do Not install any ESDT Test
Deletion Executables from this delivery.
Machine to
Machine Completed PSR.
Gateway
Seamless User
5B.07 Test Executable 05/07/01 GSFC Delays in testing and using CCR No. 01-0375. Provide latest SCLI package to GSFC
(5B.07_SCLI.01) this 5BP capability. for testing. Provides the 5BP
TEST_5B6A._irix65 Capability

P. Johnson/C. Jones

7 July 3, 2001
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to Test Instructions PSR Concerned Functions Number
Walk- (Release
through to
DAACS)

5B.07 Test Executable 05/08/01 ALL 12532DT Delays in testing and using CCR No. 01-0376. Provide 5BP Capability for AIRS

(5B.07_AIRSSUMBROWS this 5BP capability. SUMMARY BROWSE. Note: Mount

E.01) points from acg01 may be required for

PKG_TEST_5B6A_sun5.5 your site. A separate CCR has been

TEST 5B6A_sun5.5 processed 5/2/01 to cover the mount pts.

5B.07 Test Executable 05/08/01 EDC, GSFC, Delays in testing ESDTSs at CCR No. 01-0381. TAR File #84 contains the MODIS

(5B.07_ESDT.35) LaRC the DAAC:s or possible CCR No. 01-0381A. Version 3 ESDTSs for GSFC (66

TARFILE#84 _TEST_5B6A delays in INGEST of data. ESDTSs). TAR File #85 contains DAO

_sun5.5 Version 2 ESDTSs for GSFC (15

TARFILE#85_TEST_5B6A ESDTs). TAR

_sun5.5 File #86 contains the MODIS Version 3

TARFILE#86_TEST_5B6A for EDC (one ESDT). RevA of CCR

_sun5.5 01-381 allows LaRC access to the TAR
files of this TE!

5B.07 Test Executable 05/08/01 GSFC Delays in testing ESDTSs at CCR No. 01-0384. TAR File #87 contains New AIRS

(5B.07_ESDT.36) the DAACs or possible ESDTs and AIRS changes for GSFC.

TARFILE#87_TEST_5B6A delays in INGEST of data.

_sun5.5

5B.07 Test Executable 05/11/01 ALL Delays in getting fixes to the | CCR No. 01-0396. Provides Sev 1 NCR 30443 fix to all

(5B.07_CLS.01) field. DAACs must DAACs, PVC & VATC. Posta

TEST_5B6A_sun5.5 continue to work around the warning message to the users that on-

problems until the next demand could take several minutes and
software release. not resubmit the orders until the
email has been sent out to user.

Dashboard Phase 2 05/10/01 05/14/01 DAACs will not enjoy CCR No. 01-0409. Provides the capability to monitor and

05/17/01 anticipated cost savings due report on the following ECS functions

EDC DAAC Unique to reduced reporting and processes: Ingest, Production,

. workload. Inventory,

Extension Physical Archive, Search / order /
distribution (including integrated
browse)

Completed PSR.

5B.07 Test Executable 05/17/01 ALL Delays in getting fixes to the | CCR No. 01-0410. Provides fix problems with database

(5B.07_DDM.01) field. DAACs must dump scripts.

TEST_5B6A_irix65 continue to work around the

TEST_5B6A _sun5.5 problems until the next

software release.
P. Johnson/C. Jones 8 July 3, 2001
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Walk- (Release
through to
DAACS)
5B.07 Test Executable 05/17/01 ALL Delays in getting fixes to the | CCR No. 01-0411. Corrects NCR 30701 Floating Scene
(6A.04_HDF.01) field. DAACs must Aquire: Having Trouble Subsetting
TEST _irix65 continue to work around the Second Band 8 File. This TE is
TEST_sun5.5 problems until the next referenced in the 6A.04 PSR
software release. Documentation and is to loaded on
top of 6A.04 installations.
5B.07 Test Executable 05/30/01 GSFC Delays in testing ESDTs at CCR No. 01-0432 & TAR File #88 contains AIRS ESDTs
(5B.07_ESDT.37) 06/28/01 NSIDC the DAAC:S or possible CCR No. 01-0432A. and TAR file #89 contains MODIS
delays in INGEST of data. ESDT for
GSFC and NSIDC.
6A.04Test Executable 05/30/01 GSFC Delays in testing ESDTSs at CCR No. 01-0433 & TAR File #88 contains AIRS ESDTs
(6A.04_ESDT.37) 06/28/01 NSIDC the DAAC:s or possible CCR No. 01-0433A. and TAR file #89 contains MODIS
delays in INGEST of data. ESDT for
GSFC and NSIDC.
5B.07 Test Executable 05/31/01 06/05/01 ALL Delays in testing ESDTs at CCR No. 01-0435. UPDATE INGEST DATABASE
(5B.07_INGEST.04) the DAAC:s or possible PATCHES up to and including those
TEST_5B6A_irix65 delays in INGEST of data. required for Aqua and DAO changes.
NCRs 29346 & 30708.
5B.07 Test Executable 05/31/01 06/05/01 ALL Delays in implemententing CCR No. 01-0436. NCR 30910 fix to remove “Select”
(5B.07_STMGT.01) 6A.04. Required before statements from PDS code for Sybase.
TEST 5B6A irix65 6A.04 migration.
5B.07 Test Executable 05/31/01 06/05/01 ALL Delays in getting fixes to the | CCR No. 01-0437. Corrects database dump scripts.
(5B.07_DDM.02) field. DAACs must
TEST_5B6A_irix65 continue to work around the
TEST_5B6A_sun5.5 problems until the next
software release.
5B.07 Test Executable 05/31/01 06/04/01 EDC DAACs will continue to CCR No. 01-0443. Provides the ODMgr code form PLS.
(5B.07_ODFORM.01) experience problems until Provides relief from NCR 30798 and
TEST_5B6A_sun5.5 full system installation of partically delivers NCR 30499 (PLS
6A.04. only).
6A.04Test Executable 06/01/01 GSFC Delays in testing ESDTs at CCR No. 01-0442. TAR File #90 modifies 4 MODIS
(6A.04_ESDT.38) the DAACs or possible ESDTs. OBSOLETE.
TARFILE#90 6A04 sun5.5 delays in INGEST of data.
5B.07 Test Executable 06/01/01 GSFC Delays in testing ESDTSs at CCR No. 01-0444. TAR File #90 modifies 4 MODIS
(5B.07_ESDT.38) the DAACs or possible ESDTs
TARFILE#90_TEST_5B6A delays in INGEST of data. OBSOLETE.
sun5.5
5B.07 Test Executable 06/05/01 ALL 12532DT Delays in testing and using CCR No. 01-0451. Delivers the SDSRV Database Patches
(5B.07_AIRSSUMBROWS this 5BP capability. required for the 5BP Capability for
E.02) AIRS SUMMARY BROWSE.
TEST 5B6A _sun5.5
P. Johnson/C. Jones 9 July 3, 2001
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to Test Instructions PSR Concerned Functions Number
Walk- (Release
through to
DAACS)
Network Enterprise Server 512201 5/24/01 ALL HP Migration to | If Netscape Enterprise CCR No. 01-0456. Migration of ECMSTtMSSSRVR custom
3.6 Solaris Server is not installed, users code requires install of NES on MSS
06/05/01 06/07/01 will be unable to access Allication Server Primary. Completed
ECS web-based documents PSR.
or run ECS web-based
applications.
Remedy 3.2.1 with patch 03/15/01 03/20/01 ALL HP Migration to | If this product is not CCR No. 01-0457. No upgrade planned/while not certified
roll-up Solaris installed, sites will be for planned Sybase 11.9.2, Remedy
05/22/01 05/24/01 unable to remove the HP reports customer usage with no
machines on which Remedy problems. End-of-Life not expected
06/05/01 06/07/01 currently runs. until at least 7/2001. Version
supporting both Solaris 2.5.1 and 8 not
available. Completed PSR.
5B.07 Test Executable 06/05/01 06/07/01 EDC, GSFC Delays in testing ESDTSs at CCR No. 01-0459. TAR File #91 modifies 98 MODIS
(5B.07_ESDT.39) the DAAC:s or possible ESDTs, INGEST DB PATCH 74 is also
TARFILE#91 _TEST_5B6A delays in INGEST of data. included.
sun5.5
5B.07 Test Executable 06/05/01 06/08/01 ALL Delays in getting fixes to the | CCR No. 01-0471. Selected granules in the OPS database
(5B.07_SDSRV.01) field. DAACs must have BeginningDateTime later than
Jun-8-2001_5B6A_sun5.5 continue to work around the EndingDateTime (ECSed29297)
problems until the next
software release.
6A.04Test Executable 06/05/01 06/13/01 ALL Delays in getting fixes to the | CCR No. 01-0477 & Transition Scripts do not capture all
(6A.04_STMGT_TRAN.01) field. DAACs must 01-0477A. required data.
Jun-8-2001_6A04_irix65 continue to work around the
problems until the next
software release.
5B.07 PATCH 06/05/01 06/28/01 ALL Delays in getting fixes to the | CCR No. 01-0524. Includes closest granule and AM1 &
(5B.07_PDPS.04) field. DAACs must PM1 DPREP changes.
Jun-5-2001_5B6A_sun5.5 continue to work around the
problems until the next
software release.
6A.04 PATCH 06/05/01 06/28/01 ALL Delays in getting fixes to the | CCR No. 01-0521. Includes closest granule and AM1 &

(6A.04_PDPsS.01)
Jun-5-2001_6A04_sun5.5

field. DAACs must
continue to work around the
problems until the next
software release.

PM1 DPREP changes.

P. Johnson/C. Jones

10

July 3, 2001
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Walk- (Release
through to
DAACS)
5B.07 Test Executable 06/05/01 06/19/01 NSIDC Wait until DMS.05 delivery | CCR No. 01-0485. Provides new version of DMS from
(5B.07_DMS.04) which will contain DMS 5B.07 baseline. This TE addresses the
Jun-5-2001_5B6A_sun5.5 fixes including problem in NCR 30873 (Sev 1 NCR).
VOtoECSGateway issues Includes all DMS fixes since DMS.03
delivery (4/10/01). ECS is releasing
this patch to NSIDC under the
disclaimer that this patch was fully
tested in the VATC but NCR31100
was written addressing System error
from inventory search on core
Metadata.
6A.04 Test Executable 06/05/01 ALL Delays in getting fixes to the | CCR No. 01-0xxx.
(6A.04_DMS.01) field. DAACs must
Jun-5-2001_6A04_sun5.5 continue to work around the
problems until the next
software release.
6A.04Test Executable 06/05/01 06/15/01 ALL Delays in testing ESDTSs at CCR No. 01-0478. TAR File #90 modifies 98 MODIS
(6A04_ESDT.39) the DAACs or possible ESDTs, INGEST DB PATCH 74 is also
delays in INGEST of data. included.
6A.04Test Executable 06/06/01 06/15/01 ALL HP Migration Delays in getting fixes to the | CCR No. 01-0491. The Trouble Ticket Web Interface is
(6A.04_MSS_TT.01) field. DAACs must being moved from HP platform to SUN
Jun-6-2001_6A04_sun5.5 continue to work around the platform.
problems until the next
software release.
6A.04Test Executable 06/06/01 ALL Delays in getting fixes to the | CCR No. 01-0xxx.
(6A.04_HdfEos.01) field. DAACs must
Jun-6-2001_6A04_sun5.5 continue to work around the
Jun-6-2001_6A04 _irix65 problems until the next
software release.
6A.04 Test Executable 06/12//01 06/13/01 ALL Delays in getting fixes to the | CCR No. 01-0482. Corrects database dump scripts.
(6A.04_DDM.01) field. DAACs must
continue to work around the
problems until the next
software release.
6A.04 PATCH 06/12/01 07/03/01 ALL Capability ID Bulk Metadata and Browse CCR No. 01-0531. Provides 5BP Capability. BMGT
(6A.04_BMGT.01) 10028IN Export Capability. functionality in 6A.04 and fix for NCR
Jun-12-2001_6A04_irix65 29297.
Jun-12-2001_6A04_sun5.5
Jun-12-
2001_6A04 sun5.5 Files
P. Johnson/C. Jones 11 July 3, 2001
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Release, Patch or Date for Date for Target Primary Major Operational Impact Configuration Comments
COTS Turnover Install Date for DAACs Additional If Not Installed Change Request
to Test Instructions PSR Concerned Functions Number
Walk- (Release
through to
DAACS)
5B.07 Test Executable 06/12/01 ALL Delays in testing ESDTs at CCR No. 01-XxxX. INGEST DB PATCHES Required for
(5B.07_INGEST.06) 06/21/01 the DAACs or possible BROWSE_METADATA
delays in INGEST of data. FileType(NCR29737)
6A.04 Test Executable 06/13/01 ALL Delays in implemententing CCR No. 01-XXxX. NCR30910 fix to remove "Select*"
(6A.04_STMGT.01) 6A.04. Required before statements from PDS code for Sybase
Jun-13-2001 6A04 irix65 6A.04 migration. upgrade.
6A.04 Test Executable 06/13/01 ALL Delays in testing ESDTSs at CCR No. 01-XxxX. INGEST DB PATCHES Required for
(6A.04_INGEST.01) the DAACs or possible BROWSE_METADATA
delays in INGEST of data. FileType(NCR29737)
6A.04Test Executable 06/18/01 NSIDC Delays in testing ESDTSs at CCR No. 01-XXXX.
(6A.04_ESDT_AMSR.01) the DAAC:s or possible
delays in INGEST of data.
6A.04Test Executable 06/20/01 ALL Delays in getting fixes to the | CCR No. 01-xxxx.
(6A.04_DDIST.01) field. DAACs must
continue to work around the
problems until the next
software release.
5B.07 Test Executable 06/28/01 GSFC Delays in testing ESDTSs at CCR No. 01-0381. This patch contains the following two
(5B.07_ESDT.35A) the DAAC:s or possible CCR No. 01-0381A. missing files:
delays in INGEST of data. DsESDTEaDLLAXMNT.001.desc
DsESDTEaDLLAXMNT.002.desc
5B.07 Test Executable 06/28/01 ALL Delays in testing ESDTSs at CCR No. 01-0442A. THE ESDTSs delivered with TEs
(5B.07_ESDT.38A) the DAAC:S or possible 5B.07_ESDT.38 were incorrect.
delays in INGEST of data. TAR File #90 contains the corrected 4
MODIS ESDTs for GSFC Only.
6A.04Test Executable 06/28/01 ALL Delays in testing ESDTSs at CCR No. 01-0444A. THE ESDTSs delivered with TEs
(6A.04_ESDT.38A) the DAAC:S or possible 6A.04_ESDT.38 were incorrect. TAR
delays in INGEST of data. File #90 contains the corrected 4
MODIS
ESDTs for GSFC Only.
6A.04 PATCH 06/28/01 EDC DAACs will be unable to CCR No. 01-0522. Required for HP migration!!!!
(6A.04_CSS_DarMain.01) use the DAR Main tool in
the ECS Baseline.
5B.07 Test Executable 06/28/01 EDC Delays in getting fixes to the | CCR No. 01-0523. Provides fixes for VOToECSGateway
(5B.07_DMS.053) field. EDC must continue problems, and other Sev 2 and Sev 3
to work around the problems NCR fixes.
until the next software
release.
5B.07 Test Executable 06/28/01 ALL Filesizes in delivery notice CCR No. 01-0525. NCR 30887 Filesizes on disk do not
(5B.07_STMGT.02A) and on disk would continue match filesizes in DN.
to mismatch
P. Johnson/C. Jones 12 July 3, 2001
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Release, Patch or Date for Date for Target Primary Major Operational Impact Configuration Comments
COTS Turnover Install Date for DAACs Additional If Not Installed Change Request
to Test Instructions PSR Concerned Functions Number
Walk- (Release
through to
DAAC:S)
6A.04Test Executable 07/03/01 ALL Delays in testing ESDTSs at CCR No. 01-0529. 189 new MODIS/Aqua version 3 ESDT
(6A.04_ESDT.40) the DAACs or possible descriptors were created. For GSFC
delays in INGEST of data. (TAR FILE #92), ECD (TAR FILE
#93), and NSIDC (TAR FILE #95).
Plus INGEST DB Patches, and DMS
and SDSRV Valides.
5B.07Test Executable 07/03/01 ALL Delays in testing ESDTSs at CCR No. 01-0530. 189 new MODIS/Aqua version 3 ESDT
(5B.07_ESDT.40) the DAACs or possible descriptors were created. For GSFC
delays in INGEST of data. (TAR FILE #92), ECD (TAR FILE
#93), and NSIDC (TAR FILE #95).
Plus INGEST DB Patches, and DMS
and SDSRV Valides.
Tivoli Server Enterprise 05/10/01 05/15/01 ALL HP Migration If this product is not CCR No. 01-0xxx. Upgrade of some Tivoli Server
Console / Framework only to Solaris i i ; components to 3.6.3 required for
t0 3.6.3 07/05/01 07/10/01 mStabIIIE(tj’ sites WIIItEe current Sybase 11.5.1 and planned
unaple O_remove e Sybase 11.9.2 compatibility.
HP machines on
which Tivoli
currently runs.
P. Johnson/C. Jones 13 July 3, 2001
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Release, Patch or Date for Date for Target Primary Major Operational Impact Configuration Comments
COTS Turnover Install Date for DAACs Additional If Not Installed Change Request
to Test Instructions PSR Concerned Functions Number
Walk- (Release
through to
DAAC:S)
EDC PDS (Product 07/03/0% 07/10/0% ALL Required to There will be no DVD and | CCR No. 01-XxxX.
Distribution System) support Aqua CD distribute capability
Release 4 07/10/01 07/19//01 Launch’s for the Aqua Launch.
capability to
distribute data
on DVD and
CD.
Purify 5.3 on Sun & SGI 5/31/01 6/07/01 ALL Upgrade
needed to
TBD TBD facilitate

development
activities. 5.3
will support
Solaris 2.5.1/
Solaris 8/ IRIX
6.5.6 +/ 64-bit
support.

Secure Shell (SSH) 2.4 4147401 4/19/01 ALL Upgrade to
correct

TBD TDB problems with
host-based
connections
and runaway
daemon
processes.

P. Johnson/C. Jones 14 July 3, 2001
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